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Minnesota Pollution Control Agency 

January 19, 1983 

Mr. George Beyer 
E. A. Hickok and Associates 
545 Indian Mound 
Wayzata, Minnesota 55391 

Dear George: 

The purpose of this letter is to summarize our meeting of January 12, 1983, 
regarding the current contract between the Minnesota Pollution Control 
Agency (MPCA) and E. A. Hickok and Associates for work on W23, W105, W300 and 
the private well survey. At that meeting we discussed past performance under 
the contract as regards work on W23, completion and tabulation of the survey 
results, and requirements for amending the contract. 

Past Performance 

As we discussed, the main problems under the existing contract have been in the 
area of reporting fiscal tracking and subcontractor control. Each of these are 
discussed in detail below: 

1. Reporting. While the monthly reports have been delivered on a 
more timely basis as of late, there has been no technical summary 
of work to date, especially on W23. Therefore, a summary report 
should be prepared, including summary tables of analytical results, 
and summary figures of water levels and changes in casing and a 
summary drawing and log of materials removed from W23. Also 
a copy of all slides of the project should be made available to 
the MPCA. This report must be delivered to the MPCA before the 
contract can be amended. As we discussed, you already have the 
majority of this material on hand, so that preparation of such 
a report should be neither difficult or time consuming. 

2. Fiscal Tracking. We agreed that part of the problem in this 
regard was that the monthly progress meetings have, in the past, 
reverted to solely technical discussions about the well. In the 
future, both the MPCA and Hickok will strive to set aside time for 
management and fiscal discussions. 
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Because the amount of the contract (as amended in my September 28, 1982 
letter to you) was exceeded, neither your November or December invoices 
can be paid, because there are insufficient funds. While the MPCA 
fully intends to make good these payments, at least a portion of the 
funds must now come from the Superfund grant. Because of different 
and more complicated reporting requirements for the Superfund program, 
could you please resubmit both the November and December invoice 
showing daily breakdowns for both your staff and E. H. Renner and Sons? 
This reporting technique will also be required on future invoices. 

3. Subcontractor Control. Your November invoice contained a bill from 
E. H. Renner and Sons which was at least twice as large as previous 
submittals. While I do not doubt that all time and materials have, 
in fact, been used on the project, it is difficult to believe that 
they were all used in November, especially given the work outlined in 
your monthly report. You agreed to remind the subcontrator to keep 
his invoices current. You also agreed to prepare an inventory 
of all materials for which the MPCA has been billed by E. H. Renner. 
Please be advised that all of that material must be delivered to 
the MPCA before the amendments to the contract can be executed, 
again because of the change in funding source and subsequent 
differences in reporting requirements. 

Survey 

We discussed at length the format of the tables and figures for the private 
well survey. It is my understanding that your final report on the survey will 
contain a set of mylar maps and mylar overlays showing locations of wells, a 
tabulation of all wells, a separate file folder containing materials on each 
well, a copy of the CPT disk which contains the tabulation, and a copy of all 
photographs documenting location and conditions of wells. It is also my 
understanding that the final report on the survey will be finished without 
further need of funds and before the contract amendments are executed. 

Contract Amendments 

As we discussed, by Friday, January 21, 1983, you and your subcontractor are 
to deliver to the MPCA a proposal outlining a projected scope of work, funds 
required, and a proposed timetable for finishing the work on W23, W105, and 
W300 as outlined in the existing contract. 

I believe our meeting on January 12, 1983 was most productive. I look forward 
to receiving your reports and proposal. 

Michael J. Hansel 
Regulatory Compliance Section 
Solid and Hazardous Waste ,D-\yision 

MJH/rj 

cc: Paul Bitter, U.S. Environmental Protection Agency 




